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Attachment 2:  Milestones to be Met by Hidden Lake Float Home Lessees 
 
 

REQUIREMENTS 
  

Completion 
 Dates Milestones 
 
 Done Step 1: WASTEWATER PLANNING GRANT ACQUIRED 

 Acquisition of Wastewater Planning Grant 
 
 7-31-13 Step 2: BOARD APPROVES CONSOLIDATION PLAN, LEASE EXTENSION with  
   MILESTONES  

 Submission and approval of float home consolidation plan by Park Board. 
 Submission of associated milestones and time frames. 
 Board approval of lease extension with provisions that milestones must be met 

with identified time frames. 
 

 5-1-14 (B4) Step 3: DRAFT SEWER PLAN DEVELOPED, IDL PERMIT OBTAINED, PHD SMA  
   AMENDED 

 Draft facility/connection plan developed. 
 Submission to and approval of marina encroachment permit by IDL (costs paid 

by lessees). 
 Amendment of Sewer Management Agreement (SMA) with PHD 

 Note:  Agreement requires float homes to be removed by 12-31-16 if not 
connected to central system.   

 
 12-31-14 Step 4: NEW LEASE DEVELOPED AND SIGNED 

 Development and issuance of new lease addressing Board approved 
requirements and milestones. 

 Signed leases returned to Heyburn State Park. 
 
7-31-15 (C8) Step 5: SEWER DEVELOPMENT & IDL PERMIT REQUIREMENTS FUNDED or 

FORMALLY COMMITTED TO 
 Proof of financial commitment by Float Home Association to pay for any 

improvements required by IDL.    
 Acquisition of DEQ grant, loan, or other financing to construct sewer 

connection. 
 Proof of financial commitment/capability by Float Home Association to 

construct, operate, and maintain connection.   
Note:  IDAPA 58.01.12.101 requires applicant for water pollution control loan 

to demonstrate and certify “that it has the legal, technical, managerial, 
and financial capabilities as provided for in these rules to ensure 
construction, operation and maintenance, and to repay principal and 
interest which would be due on a loan.” 

 
12-31-15 (D1) Step 6:  SEWER PLAN FINALIZED; IDPR, DEQ, PHD APPROVED; PERMITS ACQUIRED 

 Final facility/connection plan with cost estimate completed. 
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 Approval of facility/connection plan by DEQ PHD and IDPR. 
 All associated sewer system permits obtained. 

 
12-31-16 (D4) Step 7: ALL CONSTRUCTION, FH RELOCATION/RE-FLOATATION, SHORELINE 

IMPROVEMENT REMOVAL COMPLETED 
 Construction of trunk line and float home connections.   
 Construction of marina improvements required by IDL encroachment permit. 
 Relocation of float homes. 
 Refloating of 1 float home. 
 Removal of Chestnut overland sewer line.   
 Removal of all shoreline improvements other than electrical and utility service 

connections. 
 
 7-31-47 Step 8: FUNDING REPAYMENT OR FORGIVENESS COMPLETED 

 Proof of DEQ loan repayment and/or forgiveness.  
 Suspension or termination of loan contract by DEQ pursuant to IDAPA 

58.01.12.080 will result in immediate termination of float home leases. 
 
 
NOTE: The milestones are based upon conservative time frames but some processes, which are 

controlled by other entities, may require considering adjustments and Board approval. 
 
 Letters/Numbers in parenthesis (B4, C8, etc.) after completion dates correspond to 

Welch/Comer’s Wastewater Collection System Preliminary Planning and Construction 
Timeline. 

 
 


